



## RECORD

### 3<sup>rd</sup> Joint Coordination Committee (JCC) Meeting for The JICA/SADC Project on Forest Conservation and Sustainable Management of Forest Resources in Southern Africa

25 - 26 April 2017  
Johannesburg, South Africa

---

#### 1.0 Introduction

The third (3<sup>rd</sup>) Joint Coordination Committee (JCC) meeting of the SADC/JICA Forestry Project was held on 25-26 April 2017 in Johannesburg, South Africa. The meeting was co-chaired by Mr. Bentry Chaura, the Acting Director for the Directorate of Food, Agriculture and Natural Resources (FANR), and Mr. Yukio Ishida, the Resident Representative of JICA Botswana Office.

#### 2.0 Attendance

The meeting was attended by 14 SADC Member States, namely Angola, Botswana, Democratic Republic of Congo (DRC), Madagascar, Malawi, Mauritius, Mozambique, Namibia, South Africa, Seychelles, Swaziland, Tanzania, Zambia and Zimbabwe. Officials from the SADC Secretariat, and JICA, also attended the meeting.

The attendance list is attached as **Appendix 1**.

#### 3.0 Welcome remarks by host country – South Africa

Speaking on behalf of the Government of the Republic of South Africa, Dr. Moshibudi Rampedi the Deputy Director General for Forestry and Natural Resources Management, in the Department of Agriculture Forestry and Fisheries (DAFF) welcomed the delegates to South Africa and the meeting.

Dr. Rampedi noted that strong efforts have been made to promote and implement sustainable forest management to capture fully its contribution towards improving human livelihoods and reducing poverty in the SADC region. However, the region continues to be confronted with the urgent need to

*(Handwritten signature)*

effectively address and reverse some of the current challenges in the forest sector, which include deforestation and forest degradation, cross-border wild fires, and poor investment in the commercial sector. She also noted that the engagement through this project provides the region an opportunity to tackle these challenges.

Dr. Rampedi commended JICA for supporting the project and encouraged them to continue with the support as a cherished global north south and regional collaboration. She recapped that Forest Information System, Forest Fire Management and Participatory Forest Management were important issues being addressed by the project.

A forest information system was important for SADC to ensure that forests continue to contribute towards the eradication of poverty in the region. Therefore, sound information about the extent, condition, value and trends of forest resources is key to formulation of national policies and strategies. It is also of vital importance for building national awareness among the public, civil society and decision makers in the public sector about the value and function of forest resources.

Wild fires are among the main contributors to environmental degradation, economic depression and are a social threat in Southern Africa. Therefore, the Forest Fire Management pillar was important to combat wild fires and the JCC should give emphasis to those approaches that will increase efforts to combat the devastating, in particular cross-border fires, in support of implementation of the Protocol on Forestry and other forestry related strategies and programmes.

Dr. Rampedi noted that active involvement of communities in forest management and derivation of value from natural resources for their livelihood are key elements related to the Project's pillar of Participatory Forest Management. She therefore urged the JCC to share best practices across SADC countries, since sharing such information would no doubt encourage investments in the forest sector in the region.

In conclusion, she invited the delegates to take the advantage of being in Johannesburg to take some site seeing tours to see the country. She wished the JCC a successful workshop and declared the workshop officially open.

#### **4.0 Remarks by the Chair: FANR**

Mr. Bentry Chaura, the Acting Director for the Food Agriculture and Natural Resources (FANR) Directorate, speaking on behalf of the SADC Secretariat, welcomed the delegates to the third JCC of the SADC/JICA Forestry Project. He thanked the delegates for their commitment and dedication to leave other pressing matters in their countries in order to come and participate in this important meeting.

Mr. Chaura reiterated that the 2<sup>nd</sup> JCC meeting approved the overall work plan for the project; the establishment of thematic Expert Working Groups (EWGs) on Forest Information System, Forest Fire Management, and Participatory Forest Management. He noted that the second JCC, among others, made key



decisions regarding approaches to training for forest information system and forest fire management; development of guidelines; as well as sustainable charcoal production and management.

He reminded the delegates that these decisions were meant to be implemented in order to facilitate the achievement of the Project's objectives. Therefore, he invited the delegates to pay attention to the presentations to be made in the meeting in order to assess progress on the implementation of the decisions.

The Acting director informed the delegates that the meeting would also consider the proposed work plans for the coming year 2017/18 for each of the project components i.e. forest information system, forest fire management and participatory forest management. He further reminded the delegates that SADC Member States, who are represented here on the JCC by the Directors of Forestry or their proxies, are expected to play a crucial role in the implementation of the Project. Member States are the implementers of the Project, while the role of Secretariat is to coordinate and facilitate the Member States and the JICA team with the project implementation. Therefore, he called upon the JCC members to be free to raise any questions or issues they may have so that the Project is properly guided in order to achieve the intended outcomes. He further called upon Member States to take ownership of the project and ensure its sustainability beyond the end of the project. The project will phase out, but the activities must continue beyond the project life.

In conclusion, the Acting Director thanked the Government of the Republic of South Africa for hosting the meeting and the JICA Office in South Africa for facilitating the logistics for the meeting. He also acknowledged the collaboration between the Forestry Project and the SADC/GIZ Transboundary Use and Protection of Natural Resources Project, since this was important in ensuring complementarity and synergies in the natural resource management sector. He also thanked the Project Team and other colleagues from FANR who worked tirelessly to ensure the success of this meeting and wished the delegates fruitful deliberations.

## **5.0 Remarks by the Co-chair: JICA**

Speaking on behalf of JICA (Japan International Cooperation Agency), the Resident Representative of JICA Botswana Office, Mr. Yukio Ishida, welcomed the delegates to the JCC Meeting.

Mr. Ishida noted that the SADC/JICA Forestry Project was launched in June 2015, following a long consultation between JICA and SADC, as the very first regional technical cooperation project, jointly implemented by the two parties.

He also noted that the project has held two JCC meetings so far. The first one was held in Tokyo in November 2015 and agreed on the basic structure and activities in each of the three pillars of the Project, which are Forest Information System, Forest Fire Management, and Participatory Forest Management. Thereafter, the Project conducted fact-finding missions in all 15 SADC Member States. The second JCC was held in Dar es Salaam, Tanzania, in September 2016 and agreed, among others, to establish an Expert Working Group (EWG)



under each pillar. This was followed by organization of a joint EWG meeting for Forest Information and Forest Fire Management in Johannesburg in November 2016. In addition, two EWG meetings were organized for Participatory Forest Management in Moshi, Tanzania in December 2016 and in Thailand in February 2017.

Mr. Ishida further noted that the third JCC meeting was being held in Johannesburg to discuss detailed activities and Annual Work Plans for 2017/18 for the three pillars, as well as assess progress of each EWG. He noted that the more actively SADC and JICA took practical actions, the better they could transfer necessary technologies among the Member States for capacity building in the field of forestry.

In conclusion, Mr. Ishida referred to the Sixth Tokyo International Conference on African Development (TICAD VI) which was held in Nairobi, and declared its commitment to address global issues and challenges including climate change, deforestation and desertification, poaching, as well as loss of natural resources, all of which are related to the Forestry Project. Hence, what the third JCC meeting would discuss and the actions to be undertaken afterwards would directly contribute to the improvement of the current situation of the global issues in the Southern African region. And, on this occasion of the third JCC, JICA would like to further consolidate this regional attempt, partnership, and cooperation in the forestry sector. He wished the delegates fruitful discussions as well as development of successful project activities for the coming years of project implementation.

## **6.0 Objectives of the meeting**

The Senior Programme Officer – Natural Resources and Wildlife, Ms. Deborah Kahatano, presented the background of the project and highlighted the objectives of the meeting, which were to:

- Review implementation of decisions of the JCC.
- Review the project progress since the 2<sup>nd</sup> JCC meeting;
- Receive the report of thematic Expert Working Groups;
- Consider and approve proposed changes to project activities and approach; and
- Consider and approve the annual project work plan.

## **7.0 Adoption of Agenda / Programme**

Some changes were made to the programme. A presentation under Forest Fire Management (FFM) on the Land Use Management Course, which was scheduled for 11.00-12.00 on Day Two, 26 April 2017, was moved to before tea break on the same day.

There being no further amendments, the JCC adopted the programme.

## **8.0 Report of Project Progress after the 2<sup>nd</sup> JCC meeting**

The Chief Advisor made two presentations on the progress of the project following the 2<sup>nd</sup> JCC meeting held on 7<sup>th</sup> and 8<sup>th</sup> September 2016 in Dar es Salaam, Tanzania.

The first presentation was focused on progress on implementation of the decisions of the 2<sup>nd</sup> JCC meeting. Significant progress was made in the implementation of the decisions. For instance, Expert Working Groups for all three project pillars were established with the Substantive and Alternate Members who were nominated by the Directors of Forestry in all Member States. Further, four EWG meetings were held as described in 8.1, 8.2 and 8.3 to implement the decisions of 2<sup>nd</sup> JCC and project activities.

With regard to decision 6, the JCC wanted to know when the local expert would be recruited. The Secretariat, responded that this was delayed because the SADC Secretariat was undergoing the revision of its organizational structure. Following the revision there still was no funded position allocated to forestry in the new approved structure. Therefore, there is need to still recruit a local expert through the forestry project.

The Chief Advisor made a second presentation on the general "Progress from 2nd JCC".

The presentations are attached as **Appendix 2A and 2B**.

## **8.1 Forest Information System: Project Output 1**

### **8.1.1 Expert Working Group (EWG) Report on Forest Information System (FIS)**

**8.1.2** Mr. Nkosinathi B. Jele the Chair of the expert working group (EWG) presented the report of the EWG on Forest Information System (FIS). The first meeting of the EWG on FIS was held on 7-8 November 2016, in Johannesburg, South Africa. During this meeting, Member States discussed project activities including training contents and the schedule to enhance capacity in the field of forest information system. The EWG meeting agreed on the Forest Information System Annual Work Plan for April 2017 to March 2018.

The presentation is attached as **Appendix 3**.

### **8.1.3 Establishment of Regional Forest Information System (RFIS)**

The Project Management Unit (PMU) made a presentation on "Information & Project Outlook for FIS", which highlighted the proposed further activities regarding the establishment of a Regional Forest Information System (RFIS) to enhance understanding of the development of the FIS.

The JCC noted that according to the survey conducted by the PMU most of the Member states do not have Forest Information Systems. Member States are invited to provide the PMU with any existing forest inventory data such as forest definition, forest type, ground truth data for the base map classification and other forest information that they may have.

#### 8.1.4 Forest information System (FIS) Plan of Operation

8.1.4.1 The JCC noted that the original Plan of Operation (2015-2020) which was approved in 2014 describes the entire project schedule and it is attached to the Record of the 1<sup>st</sup> JCC meeting that was held in Tokyo, Japan on 26<sup>th</sup> November 2015. The JCC also noted that the Project Management Unit periodically updates the Plan of Operation (2015-2020).

8.1.4.2 The Chief Advisor presented the Plan of Operation (2015-2020) for FIS and highlighted and explained the revised as well as new activities following the result of the 1<sup>st</sup> and 2<sup>nd</sup> JCC meetings, as well as the discussions and recommendations of the Expert Working Group on FIS.

The presentation is attached in **Appendix 4**.

8.1.4.3 The JCC noted that the FANR was developing an Agriculture Information Management System (AIMS), and that other information systems such as the envisaged FIS from the SADC/JICA Forestry Project are expected to be fed into the AIMS.

8.1.4.4 The JCC also noted that the Democratic Republic of Congo (DRC) has diverse categories of forests that need to be captured in the FIS. JAXA in their presentation (Item 9.0 below) reported on the FIS and explained the type of data including forest types that would be captured by the RFIS.

8.1.4.5 The JCC further noted that training one person in FIS per Member State was not adequate because the person may leave the organization and the knowledge would be lost, thereby not benefiting the country. The JCC recommended training at least two people per country, who in turn would then train others in their respective countries.

8.1.4.6 The JCC noted that a combined training of FIS and FFM will be undertaken because both components will be using the same maps for their activities.

8.1.4.7 The JCC also noted that the project will use Intergovernmental Panel on Climate Change (IPCC) Tier One Data in case of countries without forest inventory data.

8.1.4.8 The JCC further noted that countries lack financial resources to collect forest inventory data for incorporation into the Regional Forest Information System (RFIS) database. The Forestry Project does not have resources to provide to Member States to conduct forest inventories. The JCC, requested SADC Secretariat to explore ways to mobilize resources to assist countries to undertake national forest inventories.

## **DECISION 1: Forest Information System**

### **8.1.5 The Joint Coordination Committee:**

- a) approved the Annual Work Plan for Forest Information System for April 2017 to March 2018,
- b) approved the participation of the substantive and alternate Expert Working Group members in both the basic and advanced training on Forest Information System,
- c) requested the Member States to provide existing forest information such as forest definition, forest type, ground truth data for the base map classification and National Forest Inventory (NFI) data to the Project Management Unit for calibration of the Regional Forest Information System (RFIS)
- d) urged Secretariat to assist Member States to mobilize resources to conduct national forest inventories, and
- e) approved the proposed Plan of Operation (2015-2020) for Forest Information System including the two revised activities on “conduct trainings on basic and advanced GIS /WAMIS data” and “conduct follow up training for countries that don’t have forest information systems in place”; as well as the two new activities on “conduct training for RFIS” and “develop and publicise a Project Portal site within the SADC RFIS website”.

## **8.2 Participatory Forest Management (PFM): Project Output 3**

### **8.2.1 Expert Working Group (EWG) Report on Participatory Forest Management (PFM)**

8.2.1.1 Mr. Sonny W. Mokgwathi the Chairperson of the EWG for PFM presented the report of the Expert Working Group on Participatory Forest Management. The EWG has met twice since its establishment. The first meeting was held from 28 November to 2 December 2016, in Moshi, Tanzania, and the second one from 2 to 12 February 2017, in Bangkok, Thailand. The second meeting of the PFM Expert Working Group included training and exposure to successful PFM activities in Asia. During these meetings, Member States discussed various activities including the SADC PFM Guidelines, Alternative Plan to Pilot Operations to enhance the capacity in the field of PFM, and agreed on the PFM annual work plan for 2017/18.

8.2.1.2 The JCC noted that originally the project had planned to implement Pilot Operations in a few selected countries. The EWG on PFM recommended an alternative plan in the form of Capacity Building involving all countries to replace the Pilot Operations Plan involving a few selected countries. The merits of the alternative plan are: it is beneficial to All Member States (*unlike piloting*); it has potential for capacity building (Skill-up) to promote PFM

through training; a feasible Action Plan can be developed considering access to external funds; and the proposed PFM Regional Data Base tool can sustainably be used even after the project.

The Presentation is attached in **Appendix 5**.

## **8.2.2 Information Platform of Participatory Forest Management**

8.2.2.1 The Project Management Unit presented the "Concept of the Alternative plan to Pilot Activities" as well as proposed further activities on the database system for Participatory Forest Management and further training.

The presentation is attached in **Appendix 6**.

## **8.2.3 Participatory Forest Management (PFM) Plan of Operation**

8.2.3.1 The Chief Advisor presented the Plan of Operation (2015-2020) for PFM and highlighted the revised as well as new activities to be undertaken, following the result of the 1<sup>st</sup> and 2<sup>nd</sup> JCC meetings, as well as the discussions and recommendations of the Expert Working Group.

The presentation is attached in **Appendix 7**.

8.2.3.2 The JCC welcomed the alternative plan to pilot projects, which cannot be implemented in all countries. Capacity and knowledge transferred to countries will remain after the project ends, and will benefit all Member States including small island states.

## **DECISION 2: Participatory Forest Management**

8.2.4 The Joint Coordination Committee approved:

- a) the Annual Work Plan for Participatory Forest Management for April 2017 to March 2018,
- b) the proposed Capacity Building Plan involving all countries as an alternative to the Pilot Operations Plan involving a few selected countries,
- c) the proposed Plan of Operation (2015-2020) for Participatory Forest Management to include the following:
  - (i) five (5) revised activities on Study good practices and approaches in Africa and Asia; Activate the Expert Working Group on Participatory Forest Management; Design and form EWG on PFM; Perform functions of EWG; and Conduct EWG to develop final draft of the Regional Guidelines, and
  - (ii) six (6) new activities on Conduct skill-up training; Develop data base; Conduct Data base training; Develop Action Plan; Guidance for External Fund; and Compile and publish the guidelines of Member States on the website (SADC-RFIS) and as a booklet.



### 8.3 Report on Forest Fire Management (FFM): Project Output 2

#### 8.3.1 Expert Working Group (EWG) Report on Forest Fire management (FFM)

- 8.3.1.1 Mr. Suzuki the Co-Chairperson of the Expert Working Group (2016) for Forest Fire Management presented the report of activities of the Expert Working Group and the Forest Fire Management annual work plan for 2017/18. The first meeting of the Expert Working Group on Forest Fire Management was held on 7-8 November 2016, in Johannesburg, South Africa back to back with the meeting of the Expert Working Group for Forest Information System. During this meeting, Member States discussed the project activities including the selection criteria of pilot operations and the SADC Forest Fire Management guidelines for enhancing the capacity of Member States. The meeting agreed on the Forest Fire Management annual work plan for 2017/18.

The presentation is attached as **Appendix 8**.

#### 8.3.2 Training on Forest Fire Management

- 8.3.2.1 The Project Management Unit presented the "Land Use Manager Course" as part of the planned training on Forest Fire Management. All Member States will participate in the course. The training will be held 17-23 July 2017 and repeated in 7-13 August 2017 in Nelspruit, South Africa. The outcomes of the course include planning a controlled burn for a range of purposes

The presentation is attached as **Appendix 9**.

- 8.3.2.2 The JCC noted that the proposed Land Use Manager Course was well planned and that the approach would be "Training of Trainers" so that the trainees would train other people back home. Practicals for controlled burning should be done during the appropriate season. The issue of content was important and should cover policy and legislative framework of other countries, not only South Africa. South Africa also needs to learn what other countries are doing.
- 8.3.2.3 The JCC also noted the proposed FFM plan to implement 8 pilots out of the 15 countries. Each pilot would receive the amount of US\$10,000 to undertake activities. The JCC further noted that this amount was not enough, and wondered what would happen to the countries left out. The JCC concluded that pilots were not the best option.
- 8.3.2.4 The JCC further noted that the FIS and PFM pillars have opted for capacity building for all countries to replace pilot operations and deliberated whether FFM would also opt for capacity building for all countries. The JCC noted that based on FIS and PFM Capacity Building Plan for all countries, they also

considered an alternative plan following the same approach of capacity building for all countries. The alternative plan is "Team Leader Training" for all countries. Involving all countries on training in FFM was better than pilot operations because all countries would be involved, none left out. The training would put all countries at the same level.

- 8.3.2.5 The JCC noted that the Alternate Plan was better than pilot operations and was recommended its adoption. Training should have different themes / topics instead of repeating the same topic. EWG members are expected to be prioritized as candidates for training, however, if deemed appropriate countries are at liberty to send people for training who actually work in the field on fire, not managers. Countries want to train foresters and officials at that actually fight fires at ground level.
- 8.3.2.6 The JCC recognized importance of transboundary issue in the context of SADC Forestry Strategy and also identified diversity of transboundary issue in different regions respectively. In response to this, the JCC instructed the EWG-FFM to initiate examination on how to deal with the issue of transboundary fires in consideration of FFM guideline development.
- 8.3.2.7 The JCC also noted that Angola will be holding elections on 23 August 2017, and would not want to miss the fire trainings. Hence, dates for training should be adjusted to allow for Angola's participation.
- 8.3.2.8 The JCC further noted that the Project planned to conduct a study tour on FFM to Indonesia. The JCC advised that in place of Indonesia, the Project should consider visiting places in Africa or specifically in the SADC region.
- 8.3.2.9 The JCC noted that guidelines were going to be finalized in 2019 and advised that they should be completed much earlier.
- 8.3.2.10 The JCC also noted that there will be an overlapping GIS training for FFM and FIS within the one-week training scheduled for Gaborone, Botswana. Laptops will be provided during the training. Only the substantive members of the EWG on FFM will attend this course.

### **DECISION 3: Forest Fire Management (FFM)**

#### **8.3.5 The Joint Coordination Committee:**

- a) approved the capacity building plan as an alternative to the pilot operations,
- b) approved the Annual Work Plan for Forest Fire Management for April 2017 to March 2018, and
- c) directed the Expert Working Group for Forest Fire Management in collaboration with the Project Management Unit, to develop the content for the training programme and transboundary issue for April 2018 to the end of the project for approval by the JCC at the next meeting

## **9.0 Collaboration between JICA and the Japan Aerospace eXploration Agency (JAXA) on Forest Information System and Forest Fire Management**

- 9.0.1 The JCC noted that SADC countries are faced with the challenge of mapping forest cover, as well as monitoring and evaluation to detect changes in the area of forest cover. JAXA in collaboration with JICA has developed monitoring tools for addressing such challenges in their region. Member States were invited to consider utilizing the services of JAXA.
- 9.0.2 JAXA presented on the development of the JICA-JAXA Forest Early Warning System in the Tropics (JJ-FAST) which uses JAXA has advanced land observing satellite (ALOS-2). JAXA explained how the JJ-FAST could contribute to the SADC region for information gathering. Following the presentation, JAXA demonstrated how to access their data from their website.
- 9.0.3 The project's Forest Information System component will use the JAXA open global data in their activities.

## **10.0 Public relations**

Mr. Katsutaka Kikkawa made a presentation on public relations activities of the project. The project has published articles in the SADC Newsletter and appealed to the JCC to assist in publicizing the project's PR activities to a wider audience.

## **11.0 Date of Next meeting**

- 11.0.1 The next JCC will be held in February 2018 and the JCC noted the proposal that, due to logistical reason, the next JCC is also hosted in South Africa.
- 11.0.2 The Members suggested that the next meeting be held in Mauritius. The member from Mauritius informed that the relevant stakeholders including the SADC Focal Point and the Ministries concerned have to be consulted in the home country on the issue.
- 11.0.3 The JCC noted that JCC representatives should go back and consult their countries regarding hosting the 4<sup>th</sup> JCC and inform Secretariat accordingly. A host country was not obliged to provide the funds for the meeting venue, accommodation and air ticket for JCC members since this was done by the Project. However, a country may voluntarily contribute towards the hosting.

## **12.0 Closure**

- 11.0.1 Mr. Chaura, Acting Director, noted that this was his first JCC meeting and appreciated the presence and active engagement of the participants. He also noted that the JCC was a forum led by Member States and that Secretariat cannot make decisions without the consent of the Member States. He

informed the delegates that Secretariat would send the record to them by e-mail so that they give feedback. In conclusion, the Acting Director thanked the participants for attending the meeting and wished them safe travels back home.


11.0.2 The JCC delegates agreed to receive the record via e-mail.

11.0.3 Mr. Kurashina, Chief Advisor, thanked the delegates for their participation in the JCC meeting, and wished them safe journeys back home.



-----  
**Bentry Chaura**  
**Acting Director-FANR,**  
**SADC**  
**Co-Chair JCC**

Date: 24/7/2017



-----  
**Yukio Ishida**  
**Resident Representative**  
**JICA Botswana Office**  
**Co-Chair JCC**

Date: 24.7.2017

## Participant List of 3rd JCC

No.	Country	Name	Organization
1	ANGOLA	Manuel Enock	Deputy Director of the Forestry Development Institute
2	BOTSWANA	Manthe Tsuaneng	Director
3	BOTSWANA	Sonny Mokgwathi	Principal Range Resources Officer
4	DRC	Guy Landu Bikembo	Divission Chief at Secretariat General à l'Integration Régionale
5	LESOTHO	not able to attend	not able to attend
6	MADAGASCAR	Felanirina Rabevazaha	Coollaborateur technique Service Aménagement Forestier et Délégation de Gestion des Ressources Forestières Direction de la Valorisation des Ressources Forestières Direction Générale des Forêts
7	MALAWI	Francis Chilimampungu	Deputy Director of Forestry Department of Forestry
8	MAURITIUS	Cecily Cyparsade	Assistant Conservator of Forests
9	MOZAMBIQUE	Renato Timane	Forest Engineer, National Directorate of Forest
10	NAMIBIA	Vincent George LOUW	Deputy Director- Forest and Botanical Research
11	SEYCHELLES	John Quilindo	Head of Forestry Section Environment Department Ministry of Environment, Energy and Climate Change
12	SOUTH AFRICA	Dr. Moshibudi Rampedi	Deputy Director General
13	SOUTH AFRICA	Mr. Renny Madula	Director, DAFF
14	SOUTH AFRICA	Ms Johanna Makinta	Forest Information Servise, DAFF
15	SOUTH AFRICA	Ms Mmakwena Maleka	Assistant Director, DAFF
16	SOUTH AFRICA	Mr Shakespear Soyizwapi	Deputy Director, DAFF
17	SWAZILAND	Mr Lucky Nhlanhla Dlamini	Senior Forester
18	SWAZILAND	Mr Nkosinathi Britewell Jele	Forestry Officer
19	TANZANIA	Ezekiel Edward Mwakalukwa	Director of Forestry and Beekeeping Division Ministry of Natural Resources and Tourism
20	ZAMBIA	Bwalya Chendauka	Principal Forestry Officer -FDHQ Ministry of Lands Natural Resources and Environmental Protection Forestry Department
21	ZIMBABWE	Stephen Zingwena	Operations Manager Forestry Commission
22	JICA	DIEMBY MALENGA Olivier	JICA DRC
23	JAXA	Masato Hayashi	Japan Aerospace Exploration Agency

## Participant List of 3rd JCC

No.	Country	Name	Organization
24	JAXA	Izumi Nagatani	Japan Aerospace Exploration Agency

25	SADC SECRETARIAT	Bentry Chaura	Acting Director – FANR
26	SADC SECRETARIAT	Deborah Kahatano	SPO-NRM
27	SADC SECRETARIAT	Angel Z. Velepini	Senior Secretary
28	SADC SECRETARIAT	Moses Chakanga	TA-Forestry
29	JICA HQs	Kanako Adachi	Director, JICA Tokyo
30	JICA HQs	Taigo Sasaki	Deputy Director, JICA Tokyo
31	JICA Botswana	Yukio Ishida	JICA BOTSWANA
32	JICA Botswana	Misaki Asari	JICA BOTSWANA
33	JICA	Yoshiro Kursashina	Chief Advisor
34	JICA	Yoshiaki Hata	Forestry Expert
35	JICA	Katsutaka Kikkawa	Project Coordinator
36	JICA	Syivia Keoreng	Conference Arrangement Consultant
37	JICA	Takashi Nanaumi	JICA Consultant Team Leader
38	JICA	Kei Suzuki	JICA Consultant Team
39	JICA	Jun Kajigaki	JICA Consultant Team
40	JICA	Issei NONAKA	JICA Consultant Team

41	INTERPRETERS	Deborah Dawson	French Interpreter
42		Christ Kambay	French Interpreter
43		Nandi Texeria	Portuguese Interpreter
44		Fernanda De Paiva	Portuguese Interpreter